



PROGRAM VALUE ASSURANCE

70% of all projects fail. Don't let yours be one of them.

Program Value Assurance is a signature 8-10 week method to examine any large initiative, identify roadblocks, recommend improvements, and ensure successful deployment of change. Our project management experts diagnose your program's potential liabilities—and deliver a clear procedure to achieve a strong finish.

Get your program back on track—or set up a new program for success—with provocative project management services.

“NEOS brought clarity and a sense of purpose to the project, which had been going on for several years with little to show for it. We were able to make difficult but necessary decisions to get back on track.”

Program Manager, National Non-Profit Organization

YOUR CHALLENGES



Current project is not delivering the anticipated results



Program is missing key milestones and experiencing delays



Investment in program is running over budget



Need to ensure that a new program will perform as expected

HOW IT WORKS



Leadership

Ineffective or disengaged sponsorship can be a primary contributor to project failure. To help you identify and engage the right sponsorship, we use a specialized set of criteria designed to highlight sponsor gaps and pitfalls.



Organizational Relevance

Maintain a clear connection between the project and your strategic vision. We provide tools that clearly convey objectives and outcomes – with simple and relevant metrics to measure and report on performance.



Solution Fit

Reduce the risk of overspend on inappropriate resources or technology that provides no value-add. Our experts conduct a comprehensive audit, to ensure your technologies, processes, and people are aligned to support.



Target Employee Engagement

Increase the likelihood of program success by helping employees perceive the change with an open mind. We help you identify employees to contribute expertise, redefine project requirements, and review process flows.



Program Mechanics

With so many variables, mechanics are a high-risk area. We oversee all aspects of project management, from creating a steering committee to conducting effective status meetings. We define the plan, assess risks, monitor status, and track issues.



Communication

Ensure effective, consistent, and appropriate communications across sponsors, stakeholders, customers and project teams. We help you target messaging to appropriate audiences, to generate excitement, and enthusiasm for your program—and eliminate surprises.

THE BENEFITS

Get Your Program Back on Track

We identify root causes of derailment and provide a set of recommendations and an action plan to remedy.

Optimize Your Delivery Team

Leverage our experts to implement the plan and take on program execution.

Yield Results Faster

See your program completed on time—and start reaping its benefits sooner.

Increase Your ROI

Ensure your program delivers the value your stakeholders expect.

Reduce Risk of Overspend

Avoid continued investment in a flailing program—and complete the program within budget.

LEARN MORE

Visit our website for more information www.neosllc.com/programvalue